GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase-II – Orders issued in G.O. Rt. No. 171, Revenue (DM.III) Department, Dated: 09.08.2012- Amendment to the G.O – Orders - Issued.

==========

REVENUE (DM.V.SPIU) DEPARTMENT

G.O.RT.No. 34 **Dated: 22-02-2016.**

Read the following:-

1. G.O.Rt.No. 171, Revenue (DM.III) Department, dated 09.08.2012.
2. Letter No. AEE/DEE/NCRMP/Guntur/RAS/MPCS-Sanjeevnagar/NZPT/003/2016, dated 09.02.2016 of Chief Engineer, PR, NCRMP, Hyderabad..

*****

O R D E R:-

Orders have been issued in the G.O. 1st cited, according Administrative Sanction for Multipurpose Cyclone Shelters (MPCS), Roads to Cyclone Shelters (RCS) & Roads to Habitations (RHB) to be executed by Panchayati Raj Department in Coastal Districts of Andhra Pradesh.

2. In the letter 2nd read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction (REV-I) proposal for the Package No. NCRMP/B-W/AP/MPCS/PRED/07/Nizampatnam/003 consisting MPCS work at Sanjeevanagar of Kothapalem (Type-B) in Guntur District for Rs. 205.00Lakhs as against the Original Administrative Sanction of Rs. 85.00 Lakhs.

3. Chief Engineer, PR, NCRMP has submitted that the Revision is required due to increase in Estimate cost based on the latest designs/drawings (i.e., Type-B to Type-I) and due to latest SSR: 2015-16.

4. Government after careful examination of the entire matter hereby order the following amendment to the orders issued in the GO. Rt. No. 171, Revenue (DM.III) Department, dated 09.08.2012.

AMENDMENT TO GO. RT. NO. 171, REVENUE (DM.III) DEPARTMENT, DATED 09.08.2012 FOR THE PACKAGE NOTED IN THE TABLE AT S.NO.33 OF ANNEXURE-I

FOR					
S. No.	District	Package No.	Name of the work	Original Administrative sanction (OAS)	
				No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6
33	Guntur	NCRMP/B-W/AP/MPCS/PRED/07/Nizampatnam/003	Sanjeevanagar of Kothapalem (Type-B)	1	85.00

READ AS					
S. No.	District	Package No.	Name of the work	Revised Administrative sanction (REV-I)	
				No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6
33	Guntur	NCRMP/B-W/AP/MPCS/PRED/07/Nizampatnam/003	Sanjeevanagar of Kothapalem (Type-I)	1	190.00

(Contd…..2)

5. The expenditure sanctioned at para (4) above shall be debited to the following Head of Account:-

"4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure".

6. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

7. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

8. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C. SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT (LAND & DM)

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-

Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat,Hyderabad.
P.S. to Principal Secretary to Panchayati Raj & Rural Development Department, A.P. Secretariat, Hyderabad.
P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.
P.S. to Director (DM) & Ex.Officio Deputy Secretary to Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi s
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector of Guntur.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED BY ORDER //

SECTION OFFICER